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ESTIMATE RUN 05/28/2002

ESTIMATE SUMMARY 08:37:47

CONTID: C11182         ESTIMATE NO: 0010 FINL 1994

PCN: 11182-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CTY. RD. (ARIPORT) TO E. CANON PERCENT TIME:

PROJECT NO: STA 050A-004                  

CTY. RD. (AIRPORT) TO E. CANON

NAME OF ROAD: SH 50

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 05/28/2002 DATE TIME STARTED 05/10/1999

205 Tunnel Drive DATE LET 03/11/1999 DATE WORK BEGAN 05/10/1999

 DATE AWARDED 04/16/1999 DATE TIME STOPPED 05/09/2000

 DATE CONTRACT EXECUTED 04/16/1999 DATE ACCEPTED 05/09/2000

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 05/10/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,038,626.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 993,894.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.52

CALENDAR DAYS

CALENDAR DAYS

100.00%

8.09

0.00

0.00

0.00

$

$

$

$

1,038,618.11

0.00

1,038,618.11

0.00

1,038,618.11

0.00

0.00

1,038,618.11

0.00

AMOUNT DUE 1,038,618.11 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0 TIME ALLOW: 91

ORIG TIME ALLOW: 60
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

500.00000 500.001.000

0.00

0010 REMOVAL OF PIPE 30.000

0.000

202-00035  
 

30.000

M   

30.00000 900.0030.000

0.00

0015 REMOVAL OF END SECTION 9.000

0.000

202-00037  
 

9.000

EACH

100.00000 900.009.000

0.00

0020 REMOVAL OF DELINEATOR 61.000

0.000

202-00090  
 

61.000

EACH

5.00000 305.0061.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 6,373.000

0.000

202-00240  
 

6,373.000

M2  

2.90000 18,481.706,373.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 196.500

0.000

202-00250  
 

196.500

M2  

16.50000 3,242.25196.500

0.00

0035 REMOVAL OF GROUND SIGN 10.000

0.000

202-00810  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0040 REMOVAL OF FENCE 411.000

0.000

202-01000  
 

411.000

M   

1.70000 698.70411.000

0.00

0045 PLUG CULVERT 3.000

0.000

202-04001  
 

3.000

EACH

300.00000 900.003.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,266.000

0.000

203-00060  
 

12,266.000

M3  

11.15000 136,765.9012,266.000

0.00

0055 BLADING 40.000

0.000

203-01500  
 

40.000

HOUR

80.00000 3,200.0040.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (FLOW-FILL) 34.000

0.000

206-00065  
 

34.000

M3  

68.00000 2,312.0034.000

0.00

0065 EROSION BALES (WEED FREE) DELETED FORM 105 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0070 *SEEDING (NATIVE) 4.010

0.000

212-00006  
 

4.010

HA  

2,400.00000 9,624.004.010

0.00

0075 *MULCHING (WEED FREE HAY) 4.010

0.000

213-00002  
 

4.010

HA  

2,200.00000 8,822.004.010

0.00

0080 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) CMO #2

4,425.730

0.000

403-34354  
 

4,425.730

T   

53.00000 234,563.694,425.730

0.00

0085 GEOTEXTILE (EROSION CONTROL) (CLASS A) 17.400

0.000

420-00100  
 

17.400

M2  

2.00000 34.8017.400

0.00

0090 RIPRAP (150 MM) 15.000

0.000

506-00206  
 

15.030

M3  

50.00000 750.0015.000

0.00

0095 INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0100 INLET TYPE D (2 M) 1.000

0.000

604-00505  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0105 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 662.000

0.000

606-00301  
 

662.000

M   

51.00000 33,762.00662.000

0.00

0110 *END ANCHORAGE TYPE 3D 4.000

0.000

606-01340  
 

4.000

EACH

550.00000 2,200.004.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

0120 END POST 1.000

0.000

607-00005  
 

1.000

EACH

100.00000 100.001.000

0.00

0125 CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

9.000

EACH

125.00000 1,125.009.000

0.00

0130 FENCE COMBINATION WIRE WITH METAL POSTS 413.000

0.000

607-11200  
 

413.000

M   

12.00000 4,956.00413.000

0.00

0135 DELINEATOR (TYPE I) 17.000

0.000

612-00001  
 

17.000

EACH

12.00000 204.0017.000

0.00

0140 DELINEATOR (TYPE II) 158.000

0.000

612-00002  
 

158.000

EACH

14.00000 2,212.00158.000

0.00

0145 *50 MM ELECTRICAL CONDUIT 885.000

0.000

613-00200  
 

885.000

M   

20.90000 18,496.50885.000

0.00

0150 *50 MM ELECTRICAL CONDUIT (JACKED) 140.000

0.000

613-00201  
 

140.000

M   

46.46000 6,504.40140.000

0.00

0155 *75 MM ELECTRICAL CONDUIT (JACKED) 325.000

0.000

613-00301  
 

325.000

M   

68.24000 22,178.00325.000

0.00

0160 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

7,480.00000 7,480.001.000

0.00

0165 *LIGHT STANDARD METAL (12.2 METER) 4.000

0.000

613-34400  
 

4.000

EACH

1,969.00000 7,876.004.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0175 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000

0.000

613-70400  
 

10.000

EACH

462.00000 4,620.0010.000

0.00

0180 SIGN PANEL (CLASS I) 19.900

0.000

614-00011  
 

19.930

M2  

220.00000 4,378.0019.900

0.00

0185 SIGN PANEL (CLASS II) 7.500

0.000

614-00012  
 

7.500

M2  

240.00000 1,800.007.500

0.00

0190 SIGN PANEL (CLASS III) 38.900

0.000

614-00013  
 

38.900

M2  

260.00000 10,114.0038.900

0.00

0195 STEEL SIGN POST (W 150X22) 48.000

0.000

614-00615  
 

48.000

M   

85.00000 4,080.0048.000

0.00

0200 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 64.000

0.000

614-01552  
 

64.000

M   

80.00000 5,120.0064.000

0.00

0205 CONCRETE FOOTING (TYPE 2) 11.000

0.000

614-03002  
 

11.000

EACH

600.00000 6,600.0011.000

0.00

0210 *TRAFFIC SIGNAL FACE (300-300-300) 28.000

0.000

614-70336  
 

28.000

EACH

1,595.00000 44,660.0028.000

0.00

0215 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TYPE) 8.000

0.000

614-72884  
 

8.000

EACH

4,290.00000 34,320.008.000

0.00

0220 *FLASHING BEACON 5.000

0.000

614-80000  
 

5.000

EACH

2,178.00000 10,890.005.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000

0.000

614-81010  
 

6.000

EACH

8,415.00000 50,490.006.000

0.00

0230 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000

0.000

614-82010  
 

2.000

EACH

5,691.40000 11,382.802.000

0.00

0235 *TELEMETRY (MASTER) 1.000

0.000

614-86005  
 

1.000

L S 

29,480.00000 29,480.001.000

0.00

0240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

14,300.00000 28,600.002.000

0.00

0245 600 MM CULVERT PIPE 65.000

0.000

617-00024  
 

65.000

M   

79.00000 5,135.0065.000

0.00

0250 900 MM CULVERT PIPE 12.000

0.000

617-00036  
 

12.000

M   

140.00000 1,680.0012.000

0.00

0255 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

14,000.00000 14,000.001.000

0.00

0260 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0265 *PAVEMENT MARKING PAINT 8.000

0.000

627-00001  
 

8.000

L   

18.00000 144.008.000

0.00

0270 *EPOXY PAVEMENT MARKING 732.000

0.000

627-00005  
 

732.000

L   

26.00000 19,032.00732.000

0.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 66.500

0.000

627-30330  
 

66.500

M2  

95.00000 6,317.5066.500

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 FLAGGING 896.000

0.000

630-00000  
 

896.000

HOUR

18.00000 16,128.00896.000

0.00

0285 TRAFFIC CONTROL SUPERVISOR 73.000

0.000

630-00002  
 

73.000

DAY 

250.00000 18,250.0073.000

0.00

0290 TRAFFIC CONTROL INSPECTION 36.000

0.000

630-00007  
 

36.000

DAY 

150.00000 5,400.0036.000

0.00

0295 FLASHING BEACON (PORTABLE) DELETED FORM 105 0.000

0.000

630-80001  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

0.000

630-80342  
 

28.000

EACH

130.00000 3,640.0028.000

0.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

0.000

630-80343  
 

10.000

EACH

200.00000 2,000.0010.000

0.00

0310 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00

0315 DRUM CHANNELIZING DEVICE 140.000

0.000

630-80360  
 

140.000

EACH

60.00000 8,400.00140.000

0.00

0320 TRAFFIC CONE 189.000

0.000

630-80380  
 

189.000

EACH

20.00000 3,780.00189.000

0.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT -16,057.500

0.000

700-70025  
 

-16,057.500

F A 

1.00000 -16,057.50-16,057.500

0.00

0340 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A DBE INCENTIVE PAYMENT DELETED FORM 105 0.000

0.000

700-70030  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A OBTAIN POWER SOURCE FROM WEST PLAINS ELECTRIC 20,989.050

0.000

700-70070  
 

20,989.050

F A 

1.00000 20,989.0520,989.050

0.00

0355 F/A PHONE SERVICE (WORK BY U.S. WEST)  DELETED FORM 
105

0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A POWER SOURCE CONNECTION 3,141.210

0.000

700-70035  
 

3,141.210

F A 

1.00000 3,141.213,141.210

0.00

0400 ADDED ITEM (LUMP SUM)/ MCR LINE #7 - RIGHT TURN LANE 1.000

0.000

900-00014  
 

1.000

L S 

9,547.50000 9,547.501.000

0.00

0405 REMOVAL OF SIGN (SPECIAL) MCR LINE #8 - REM. SIGN 1.000

0.000

202-00815  
 

1.000

EACH

1,370.00000 1,370.001.000

0.00

0410 ADDED ITEM (LUMP SUM)/ MCR LINE #9 - REMOVE GUARDRAIL 1.000

0.000

900-00014  
 

1.000

L S 

3,221.14000 3,221.141.000

0.00

0415 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) MCR LINE 
#10

37.050

0.000

507-00400  
 

37.050

T   

191.00000 7,076.5537.050

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 CURB (SPECIAL) MCR LINE #11 465.000

0.000

609-71000  
 

465.000

M   

33.43000 15,544.95465.000

0.00

0425 EMBANKMENT PROTECTOR TYPE 3 MCR LINE #12 4.000

0.000

615-00030  
 

4.000

EACH

884.00000 3,536.004.000

0.00

0430 300 MM CULVERT PIPE MCR LINE #13 26.000

0.000

617-00012  
 

26.000

M   

81.31000 2,114.0626.000

0.00

0435 ADDED ITEM (LUMP SUM)/ MCR LINE #14 - REMOBILIZATION 1.000

0.000

900-00014  
 

1.000

L S 

4,511.55000 4,511.551.000

0.00

0440 ADDED ITEM (LUMP SUM)/ 84" CULVERT PIPE MCR #3 1.000

0.000

900-00014  
 

1.000

L S 

7,284.00000 7,284.001.000

0.00

0445 ADDED ITEM (LUMP SUM)/ SIGNAL EQUIPMENT CHANGE MCR #2 1.000

0.000

900-00014  
 

1.000

L S 

1,512.25000 1,512.251.000

0.00

0450 ADDED ITEM (LUMP SUM)/ TRAFFIC SIGNAL POLE LENGTH MCR 
#16

1.000

0.000

900-00014  
 

1.000

L S 

1,475.10000 1,475.101.000

0.00

CAT 988,601.100.00988,609.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 1) DELETED FORM 105 0.000

0.000

620-00001  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0375 FIELD LABORATORY (CLASS 1) DELETED FORM 105 0.000

0.000

620-00011  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0380 SANITARY FACILITY DELETED FORM 105 0.000

0.000

620-00020  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 11182-BID    ESTIMATE RUN 05/28/2002

PROJECT: STA 050A-004                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 AGGREGATE BASE COURSE (CLASS 6) CMO#2 CHANGE TYPICAL 
SECTION

1,435.000

0.000

304-06007  
 

1,435.000

M3  

30.00000 43,050.001,435.000

0.00

0390 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR LINE 
#1

25.400

0.000

403-00720  
 

25.400

T   

105.00000 2,667.0025.400

0.00

0395 CONSTRUCTION SURVEYING MCR LINE #5 1.000

0.000

625-00000  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

CAT 50,017.000.0050,017.00CURRENT AMT0400 $ $ $

$ 1,038,618.100.00$1,038,626.20$CURRENT AMTPROJECT TOTAL


